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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Date:
From:
TO:

Subject:

Polrep No:
Site ID:
D.O. NO:

Response Auth.:
NPL Status:
Start Date:

POLREP

September 5, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431

^Autodeposition Inc?)site
Chicago, IL
Polrep 9
WQ
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL
06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 85°F -95°F, humid. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 8/29/95 thru 9/4/95:

RES continued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxes. Electrical power was connected by a
local contractor. Demobed personnel and equipment for holiday
(8/31-9/4).

NEXT STEPS:
- Initiate bulking of acid waste stream.
- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Continue debris removal and disposal.

COST INFORMATION:
TO DATE

ERCS (RES) $88,310 (as of 09/1/95)*
TAT $15,059 (as of 09/5/95)

CEILING
$ 250,000
$ 20,653

* from 1900-55 and includes awaits costs.


